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Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the Electro Slag Weld repairs , work on
the erection tower , work on the façade doors , & work on West drainage plates . They started at 7:00 AM.

Bruce & Terry had to work on the Electro Slag Weld repairs on the top 2.5 meters between 9 & 13
meters .

Bruce had to mobilize his tools & equipments form joint F . Face A to work on joint G . Face A . He
started at 8:00 AM.

Terry had to finish cleaning & grinding the weld on joint S . Face B . He was done at 9:30 AM.
After that , he had to mobilize his tools & equipments from joint S to work on joint K . Face B . He

started at 10:30 AM.

Kevin had to work with both crews & he had to work with the QA & QC .

William , Fritz , Art , & Andrew , were on the site . Check Fritz report 's for the welders detailed
activities

Anthony , Augie , Casey , Jacob , Jonathon , Robert , & Ryan had to erect , adjust , plumb , & install the
bolts on the permanent ladders on the East tower shaft between the top of the façade at 89 & the bottom of
the façade at 99 , & between the top of the façade at 99 & the bottom of the facade at 109 . Crews started
at 7:20 AM. They were done at 10:00 AM.

After that , crews had to work on the working platform at 89 . They had to disassemble the platform pull
out of the site the North section . Lower the center section to the platform at 81 meters , & pull it out of the
site . They were done at 2:00 PM.

Then , crews had to prepare to pull the platform at 77 meters . Crews had to install 4 chain falls ,
reroute the air & gas lines mobilize their tools & equipments to the site .

Richard , Huang , Mardonio , & Mathew had to work on the middle saddle drainage plate & the North
orgami closure plate .

Richard & Huang had to finish grinding the South orgami closure plate . They were done at 8:30 AM.
Then , they had to mobilize his tools & equipments to work on the North closure plate .

Crews had to cut the plate to size , grind the edges of the sections , fit the plate in place , install
temporary bolts , adjust , tack weld the sections , remove the plate , clean the chimney side , heat & weld
the plate . They started at 9:30 AM.

After welding the saddle middle drainage plate the plate was lifted from the back side & became higher
than the saddle bottom plate . Mardonio & Mathew had to cut the weld to fix the plate & clean the edges of
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the plates . Crews started at 10:00 AM. They were done at 1:30 PM.

Richard & Mario had to work on the façade & shaft doors . Crews had to install the neoprene & lock
cylinders . They started on the façade doors at 77 meters at 7:15 AM. They were done at 10:30 AM.

After that , they had to mobilize their tools & equipments to work on the façade doors at 65 meters .
They started to work on the façade doors at 10:30 AM. Crews were done at 1:45 PM.

Then , crews had to mobilize to work on the shaft doors at 139 meters .

Jesus & Jorge had to clean inside the saddle , chimneys , & the saddle cover plates . They started at
7:15 AM.

Certified Coating crews came to the site at 7:10 AM. Crews had to work on the top of the tower between
145 & 160 meters . They had to clean the surface , remove the rust , primer , & prepare to paint the skin A
& B on the South & West tower shafts , grillage bottom plates , the lower 1/2 of the North , & South F
plates of the grillage .

Charlie & Jeffery were on the site to work with the painters . Check Charlie & Jeffery ' s reports for the
painters detailed activities

Tom had to cover the tower activities after 2:00 PM.

Bid Item: 053 T-SAD-GRI.05304-0120F4 Tower Saddle Grillage

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

0.00

2288

0.00

No

0.00 0.00

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

JNM MARDONIO MARTINEZIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGSIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

APP JORGE CAMPOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM CHRISTOPHER BRUCEIronworker 8.00 2.00 0.00 10.00

JNM TERRY MCCORMICIronworker 8.00 2.00 0.00 10.00

JNM AARON DAVIDIronworker 8.00 2.00 0.00 10.00

JNM RICHARD HERNANDEZIronworker 8.00 2.00 0.00 10.00

APP JESUS RUIZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-HEA-ASE.05304-0120F4 Tower Head Walkway Grating and Access Tower SE Erect structural steel (bri

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 078 T-L05-ENW.07804-0120F4 Tower Lift 05 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM ASA CAMPTONPainter 0.00 0.00 0.00 0.00

JNM NICK REEDPainter 0.00 0.00 0.00 0.00

JNM JORGE FLORES RAMEROPainter 0.00 0.00 0.00 0.00
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